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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      

06/16/03 

3.  CCR #: 
     

03-0421 

4. Rev: 
     

5.  Tel: 
 
301925 0837 

6. Rm #:  
 
2023C 

7. Dept. 
 
DEV 

8. CCR Title: Release of Perl  Modules: Time::HiRes 1.43, String::Approx 3.19, and Tk 800.024 to DAACs 
 

9. Originator Signature/Date 
 Danny Huang  nge  /s/  6/16/03 
          

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date: 06/18/03  
 

13.  Office Manager Signature/Date 
 
 

14.  Category of Change:  

Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
See details in additional sheet and Document Attachment 

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:DPS, DSS, DMS, and 
MSS 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            6/18/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Activity ID: MODPTXT706 

23.   Problem:  (use additional Sheets if necessary) 
The Perl modules of Time::HiRes is needed for solving NCR 36120, String::Approx and TK are needed for Synergy IV new 
development.      

24.  Proposed Solution:  (use additional sheets if necessary) 
Automount  perl  modules:  Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 under perl 5.6.1 in both Solaris 8 and Irix 6.5 in GSFC, 
LP DAAC, NSIDC, LaRC. Using the tar files on lemmings. See details in additional sheet. 
There are no licensing issues  
 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
NCR 36120 could not be solved and some  new developments  in Synergy IV couldn't be done   

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Gary Gavigan  /s/  6/18/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:                    Rev:     Originator:         
 
Telephone:               Office:        
 
Title of Change:  The affected Baseline Documents related this release and the tar files need to deliver 
 
 
Documentation Impacted: 
920-TDE-002 Hardware-Software Map (EDC): need to update (see attachment) 
920-TDG-002 Hardware-Software Map (GSFC): need to update (see attachment) 
920-TDL-002 Hardware-Software Map (LaRC): need to update (see attachment) 
920-TDN-002 Hardware-Software Map (NSIDC): need to update (see attachment) 
 
Tar files need to deliver: 
sun5.8-perl-5.6.1-modules-synergy-v01.tar cksum: 1185509162, Size: 7842816 
irix6.5-perl-5.6.1-modules-synergy-v01.tar  cksum: 265632667, Size: 7457280 
sun5.8-perl-5.6.1-full-v01.tar.gz                   cksum:360225579, size:9717979   
irix6.5-perl-5.6.1-full-v01.tar.gz                    cksum:3670908450, size: 17447304   
 
 
 
 
CM01AJA00 Revised 8/2/02          ECS 
 
 


